COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
. ALHAMBRA, CALIFORNIA 91803-1331
DONALD L. WOLFE, Director Telephone: (626) 458-5100

www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: C' 1

October 31, 2006

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACT
SUPERVISORIAL DISTRICTS 1 AND 5
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contract:

Project ID No. FCC0000949 - Los Angeles River Trash TMDL Compliance,
Phase 2B, Cities of Rosemead and Pasadena (1 and 5), United Storm Water,
with changes amounting to a credit of $21,099.21, and a final contract amount of
$728,947.11.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board ratification of Director-approved changes in a public works
contract and Board acceptance of the work of the contract in compliance with the
provisions of the Public Contract Code. Included in the enclosure are project and
contract data, the scope of work of changes to be ratified, and the work of the contract
to be accepted.



The Honorable Board of Supervisors
October 31, 2006
Page 2

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Changes to accommodate field
conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Enclosed for your ratification are changes in work which |
ordered for this project.

This project has been completed, and it is recommended that your Board accept it on
the date indicated in the enclosure.

Implementation of Strategic Plan Goals

The acceptance of this construction contract is consistent with the County Strategic
Plan Goal of Service Excellence since acceptance of this completed contract will
provide improved infrastructure to better serve the public.

FISCAL IMPACT/FINANCING

The modification to the contract amount is a credit of $21,099.21, while the total value of
the contract is $728,947.11.

Ratification of these changes in work and acceptance of the work of this contract by
your Board is in compliance with the acceptance and prompt payment provisions of the
Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for this project to
cover the costs of these changes and the total value of the contract. A detailed cost
breakdown for these changes together with the contract cost summary are included in
the enclosure.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

This contract for the construction of public works improvements was awarded by your
Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Director of
Public Works.
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ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the enclosure are within the limits
of the Board-approved projects and do not change any conditions which resulted in the
original environmental findings.

CONTRACTING PROCESS

This contract provided that the contractor be compensated for changes in the work as a
result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of these changes were based
on contract unit prices. The method for arriving at the final costs of the changes is
included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board will ensure the timely closeout of the contract, releasing Departmental and
County assets for other construction-related activities.

CONCLUSION

Please return one adopted copy of this letter to Public Works.

Respectfully submitted,

DONALD L. WOLFE
Director of Public Works

IN:en

O:\Section\Administration\Board\Acc\10-31-06ltr.doc
Enc.

cc: Chief Administrative Office
County Counsel
Office of Affirmative Action Compliance
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PROJECT ID NO. FCC0000949, LOS ANGELES RIVER TRASH TMDL COMPLIANCE,
PHASE 2B (Cities of Rosemead and Pasadena), Supervisorial Districts 1 and 5

Contractor: United Storm Water, 14000 East Valley Boulevard, Suite B,
City of Industry, California 91746

Project Description:

Installation of retrofit devices in existing storm drain catch basins to reduce the amount
of trash and debris entering the storm drain system.

Changes in Work:

Variations in Bid Quantities ($21,099.21)

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities. The costs for these changes were based on contract
unit prices.

Project Completion Date:

The contractor completed the project on June 7, 2006, in accordance with the plans and
specifications; however, the contractor failed to comply with all the Affirmative Action
reporting requirements of the contract. Since the contractor has failed to comply with
these reporting requirements, we recommend that your Board accept the work of this
contract subject to a $400 deduction. The delay in forwarding this letter to your Board
was due to the length of time required for the contractor to furnish the documentation
necessary to close out the contract.
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Amount Due Contractor:

Original contract amount $750,446.32
Changes in work authorized by the Director of
Public Works (21,099.21)
Deduction for Affirmative Action noncompliance (400.00)
FINAL CONTRACT AMOUNT $728,947.11
JRP:en

O:\Section\Administration\Board\Acc\10-31-06ltr.doc
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